SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 066 Const Calendar Day: 233 Date: 29-Apr-2010  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Le, Thanh Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Cloudy

Working Day If no, explain:

Diary: Dispute
General Comments
A. Office work: .
Review plans, specifications, and ABF's submittals regarding OBG Erection plan.
B. Field observations:
1. CB3W: 10% bolt test at bottom plate and stiffeners of bottom plate ,ext/int webs.
2. CB2W: 10% bolt test at two plates on ext webs.
3. CB1W: 10% test test at one plates on East ext web.
4. FS1W:
a. Bolting operation: 10% bolt test on Uribs # 14,16, 24, 26, 28, 30, 32, 37, 38, 39 and North and
South Longitudinal diaphrams.
b. Weling operation:
* Bottom plate stiffeners: welder James Zhen - QC Benard Docena - FSAW and SMAW
stiffeners welding on progress.
* Plate C: welder Sing Tao - QC Tom Pasqualone - equipment set up for midle section.
5. FS3w:
a. Bolting operation: no
b. Welding operation: continued grinding on plate A to prepare for UT test.
6. QAs from METS for today: Jose Littledizado, Danny Reyes, Craig Hager.
C. Conversation and discussion:
There are no significant conversations for today
D. Overtime reason:
Worked two hours overtime for construction observations because contractor worked overtime.
04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER ZELEDON 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
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04-0120F4 Bid Item: 056
SMITH-EMERY SF

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM CHUN FAI TSUI 8.00 2.00 0.00  10.00 []
Ironworker INM JIN QUAN HUANG 8.00 2.00 0.00  10.00 []
Ironworker INM JAMES ZHEN 8.00 2.00 0.00  10.00 []
Ironworker INM SONGTAO HUANG 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002052 GENERATOR, 30-34KW DSL No
8.00 0.00 0.00 0.00 []
002106 RECEIVER TANK, 500 GAL No
800 0.00 000 0.0 []
002297 WELDER, 600 AMP No
800 0.00 000 0.0 []
002296 WELDER, 600 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 056 W-L02-CWT.056 W Line Lift 02 Counter Weight Erect structural steel (bridge box girder)
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L02-CWT.056 W Line Lift 02 Counter Weight Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 W-L03-CWT.056 W Line Lift 03 Counter Weight Erect structural steel (bridge box girder)
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L03-CWT.056 W Line Lift 03 Counter Weight Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
SMITH-EMERY SF
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04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
SMITH-EMERY SF

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
SMITH-EMERY SF

W-L04-CWT.056

W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-CWT.056

W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel
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